Detailed report (from 11/01/2025 to 01/31/2026)

11/01/2025 - 01/31/2026

Made with toggl

Project is Lunastak R&D

Summary

Total Hours	Billable Hours	Amount	Average Daily Hours
169:52:21	-	-	6.29 Hours

Time entries from 11/01/2025 to 01/31/2026

DESCRIPTION	DURATION	MEMBER	PROJECT	TAGS	DATE
1.7.4 Prod Release	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	01/31/2026
Optimising API calls/performance: Planning	1:15:00	Jonny	Lunastak R&D Humble Ventures	-	01/31/2026
Debug	1:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/28/2026
UAT 1.7.4 Prod	2:52:24	Jonny	Lunastak R&D Humble Ventures	-	01/28/2026
More UI cleanup. Inituitive Info Architecture.	0:59:57	Jonny	Lunastak R&D Humble Ventures	-	01/27/2026
Coding—Opportunity inputs	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/26/2026
Plan: Initiatives and Principles	0:43:48	Jonny	Lunastak R&D Humble Ventures	-	01/26/2026
Production Launch 1.7.3	3:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/24/2026
1.7.x Bugfix	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	01/22/2026
1.7.x Bugfix	3:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/21/2026
Ship 1.7.1 Customer Beta to Prod	4:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/15/2026
smashing v1.7.0. Massive UX changes and lots of databasee migrations. So close to early access now!	12:15:00	Jonny	Lunastak R&D Humble Ventures	-	01/14/2026 - 01/15/2026

Made with toggl

Time entries from 11/01/2025 to 01/31/2026

DESCRIPTION	DURATION	MEMBER	PROJECT	TAGS	DATE
Hotfix	1:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/14/2026
Design: Refactor guest v. auth UX, and add demo projects for new users	8:52:07	Jonny	Lunastak R&D Humble Ventures	-	01/13/2026 - 01/14/2026
Huge push for 1.5.2 (Coding)	15:15:00	Jonny	Lunastak R&D Humble Ventures	-	01/07/2026
High Level Design for Document Model and Multi-source inputs	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/06/2026 - 01/07/2026
Wiki for collaborators and feedback	2:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/06/2026
Coding 1.4.3 - update to Claude Sonnet 4.5. dev - test - deploy to prod	3:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/06/2026
Retrospective and Contract Driven Quality Planning	2:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/05/2026
Debug and Release 1.4.2 (first A/B experiment)	6:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/05/2026
pre-release v1.4.1	3:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/04/2026 - 01/05/2026
Coding: PR15. UX Enhancements. Build; Test; Release. v1.4.1	3:45:00	Jonny	Lunastak R&D Humble Ventures	-	01/04/2026
Bugfix: Extraction backfill Hum-50	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/04/2026
Perplexity Market Scan: Competitor Landscape	1:30:00	Jonny	Lunastak R&D Humble Ventures	-	01/04/2026
Coding v1.4.0: Build, deploy, debug, release.	3:30:00	Jonny	Lunastak R&D Humble Ventures	-	01/04/2026
Database Schema Design	2:28:09	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026

Time entries from 11/01/2025 to 01/31/2026

DESCRIPTION	DURATION	MEMBER	PROJECT	TAGS	DATE
Database Schema Design	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
coding v.1.3.x Linear integration; Doc simplification	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
UAT + Push to Prod	1:30:00	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
Claude Agent Execution of Plan (estimate)	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
taxonomy design for data extraction	2:57:14	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
taxonomy design for data extraction	0:28:42	Jonny	Lunastak R&D Humble Ventures	-	01/03/2026
Demo with Barry O'Reilly in McLaren Vale	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/30/2025 - 12/31/2025
Coding (deploy marketing site v1.0.0)	1:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/27/2025
Coding (prep marketing site)	2:45:00	Jonny	Lunastak R&D Humble Ventures	-	12/26/2025 - 12/27/2025
Coding (clean and consolidate)	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/25/2025
Lunastak.io 1.2.0 (Plan, code, release)	4:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/22/2025
Coding	4:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/21/2025
2 end-to-end releases (v1.1.0 and 1.1.1) start to finish.	7:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/17/2025
Coding	2:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/16/2025
Coding	1:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/16/2025

Made with toggl

Time entries from 11/01/2025 to 01/31/2026

DESCRIPTION	DURATION	MEMBER	PROJECT	TAGS	DATE
Publish final changes for Baseline/Control version; UAT; push to Prod. Now ready for first user participants.	8:00:00	Jonny	Lunastak R&D Humble Ventures	-	12/13/2025
Antother interation of UI (shadcn, cards, etc.)	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/10/2025
Design and Plan UX/UI improvements for R1.1	2:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/09/2025
R1 UAT and first trace analysis	1:30:00	Jonny	Lunastak R&D Humble Ventures	-	12/09/2025
Ship Release 1 of Stack Agent, ready for first test and trace	3:15:00	Jonny	Lunastak R&D Humble Ventures	-	12/09/2025
Research in R&D Refunds and Grants	2:00:00	Jonny	Lunastak R&D Humble Ventures	-	12/07/2025
Engineering Session. See commit history.	5:00:00	Jonny	Lunastak R&D Humble Ventures	-	12/07/2025
Product Planning and Development Environment Setup	5:00:00	Jonny	Lunastak R&D Humble Ventures	-	12/07/2025